COMMITTEE OF THE WHOLE - DECEMBER 9, 2002

REVISION TO CONTRACT T02-007 FOR ADDITIONAL WORK REQUIRED TO PROVIDE A SIDEWALK PLATFORM

Recommendation

The Commissioner of Engineering and Public Works in consultation with the Director of Purchasing Services and the Director of Reserves and Investments recommends:

That Contract T02-007 (Construction of Sidewalks – Various Locations) be increased in the amount of \$28,000 plus G.S.T. for additional work required.

Purpose

To seek Council approval to revise Contract T02-007 to include:

- Filling the ditch in order to provide a sidewalk platform and installing storm drainage for the plaza at Confederation Parkway.
- Adjustment to valve chambers and boxes to match new grades.

Background - Analysis and Options

Contract T02-007 was awarded to Trisan Construction on June 10, 2002. (Refer to Attachment No. 1). and includes the construction of a sidewalk from Confederation Parkway to the Go Station on Rutherford Road. Work commenced in July 2, 2002 with a scheduled completion date of August 31, 2002.

As work progressed, it became apparent that additional work was needed to provide a sidewalk platform and storm drainage for the Go Station on Rutherford Road.

This work was not anticipated at the design and tender stages of this project. The estimated cost of this additional work is \$28,000 plus G.S.T. Given the magnitude of this additional cost, it is not appropriate to use the contingency funds, rather, the contract should be revised and the necessary funding added. Adequate funds are available in Capital Project 1411-0-01.

Conclusion

Contract T02-007 should be revised and funding in the amount of \$28,000 plus G.S.T. be added to provide for the additional work along Rutherford Road to the Go Train Station.

Attachments

1. Location Map

Report prepared by:

Robb Brown, Municipal Services Inspection Supervisor, ext. 8255

Dan Stevens, P. Eng. – Manager of Engineering/Construction Services, ext. 8257

Respectfully submitted,

Bill Robinson, P. Eng. Commissioner of Engineering and Public Works

RB:MC

ATTACHMENT No. 1

