

COMMITTEE OF THE WHOLE – MARCH 24, 2003

ADDITIONAL PROFESSIONAL ENGINEERING FEES CONSTRUCTION SUPERVISION AND CONTRACT ADMINISTRATION FOR THE VICEROY ROAD EXTENSION AND DUFFERIN STREET WIDENING

Recommendation

The Commissioner of Engineering and Public Works in consultation with the Director of Purchasing Services and the Director of Reserves and Investments recommends:

That additional funding in the amount of \$21,300 plus G.S.T. be approved for the construction supervision and contract administration provided by Totten Sims Hubicki during the construction of the Viceroy Road Extension and Dufferin Street widening.

Purpose

To provide additional funding for construction supervision and contract administration provided by Totten Sims Hubicki during the construction of the Viceroy Road Extension and Dufferin St. widening.

Background - Analysis and Options

At its meeting of April 15, 2002 Council approved that Totten Sims Hubicki be engaged to provide contract administration, inspection and geotechnical services in the amount of \$40,500 plus G.S.T. The original P.O. was based on an estimated fee for actual cost to construct and will vary according to the actual time spent to complete the construction.

The total cost of the TSH work amounted to \$61,800 plus G.S.T. This amount is an increase of \$21,300 plus G.S.T. over the original estimate to cover construction supervision and contract administration due to unforeseen delays, causing the project to take an additional four weeks to complete. There are adequate funds in Capital Project Account No. 1388-0-01 to cover these costs.

Conclusion

Additional funding of \$21,300 plus G.S.T. from Capital Project No. 1388-0-01 should be approved to pay for additional construction supervision and contract administration for the Viceroy Road Extension and Dufferin Street widening.

Attachments

1. Location Map

Report prepared by:


Robb Brown – Municipal Services Inspection Supervisor
Dan Stevens, P. Eng. – Manager of Engineering/Construction Services

Respectfully submitted,

Bill Robinson, P. Eng.
Commissioner of Engineering and Public Works

RB:MC

ATTACHMENT No. 1



VICEROY ROAD EXTENSION & DUFFERIN STREET WIDENING

LOCATION : Part of Lot 1, Conc. 3

LEGEND



PROJECT LOCATION



NOT TO SCALE

CITY OF VAUGHAN - ENGINEERING DEPARTMENT

Drawing name: H:\ENGINEERING\BENJAMIN\JOHN\VICEROY.dwg