

## **COMMITTEE OF THE WHOLE – APRIL 7, 2003**

### **ADDITIONAL PROFESSIONAL ENGINEERING FEES CONSTRUCTION SUPERVISION AND CONTRACT ADMINISTRATION FOR KIRBY ROAD UPGRADE KIPLING AVENUE TO STEPHANIE BOULEVARD (PROJECT NO. 1186-0-02)**

#### **Recommendation**

The Commissioner of Engineering and Public Works in consultation with the Director of Purchasing Services and the Director of Reserves and Investments recommends:

That additional funding in the amount of \$10,000 plus G.S.T. be approved for the construction supervision and contract administration provided by Cole Sherman & Associates during the construction of the Kirby Road Upgrade.

#### **Purpose**

To provide additional funding for construction supervision and contract administration provided by Cole Sherman & Associates during the construction of the Kirby Road Upgrade.

#### **Background - Analysis and Options**

At its meeting of May 27, 2002 Council approved that Cole Sherman & Associates be engaged to provide contract administration and inspection services in the amount of \$60,000 plus G.S.T. The original P.O. was based on an estimated fee for actual cost to construct and will vary according to the actual time spent to complete the construction. The amount was increased by \$10,000 to accommodate minor design changes bringing the total amount to \$70,000 plus G.S.T.

This amount is an increase of \$10,000 plus G.S.T. over the original amount to cover construction supervision and contract administration due to the minor design changes causing the project to take an additional two weeks to complete. There are adequate funds in Capital Project Account No. 1186-0-02 to cover these costs.

#### **Conclusion**

Additional funding of \$10,000 plus G.S.T. from Capital Project No. 1186-0-02 should be approved to pay for additional construction supervision and contract administration for the Kirby Road Upgrade.

#### **Attachments**

1. Location Map

#### **Report prepared by:**


Barry Garland – Municipal Services Inspector, ext. 8834  
Robb Brown – Municipal Services Inspection Supervisor, ext. 8255  
Dan Stevens, P. Eng. – Manager of Engineering/Construction Services, ext. 8257

Respectfully submitted,

Bill Robinson, P. Eng.  
Commissioner of Engineering and Public Works

RB:mc

# ATTACHMENT No. 1



## KIRBY ROAD UPGRADE

LOCATION : Part of Lots 30 & 31,  
Concession 6 & 7

### LEGEND



SUBJECT LANDS



NOT TO SCALE

CITY OF VAUGHAN - ENGINEERING DEPARTMENT

Drawing name: R:\MIDWEST\ENGINEERING\Fred\Kirby Road Upgrade.dwg